

## COALITE COMMUNITY LIAISON GROUP MINUTES

**MEETING: 12 January 2017 6:30pm to 7:15pm**

**Arkwright Centre, Hardwick Drive, Arkwright Town, Chesterfield, S44 5BS**

Ref	Item
1	<p><b>Introductions and Apologies for Absence</b></p> <p>Attendance: Nigel Lax, Alun Hayes, Gareth Thornton, Allison Westray-Chapman, Rob Cooke, John Gillies, David Gillies, Lucy Withers, Councillor Pat Kerry, Councillor Brian Murray-Carr, Councillor Shay Boyle, Mark Adams, Aiden Maltman, Chris Hepworth, Peter Fennell</p> <p>Apologies: Bernard Haigh, Councillor Joan Dixon, Councillor Rose Bowler, Councillor Cooper, Councillor Cooper, Councillor Gordon</p>
2	<p><b>Minutes agreed from previous meeting</b></p>
3	<p><b>Clean up and remediation update</b></p> <p>Rob Cooke provided update</p> <ul style="list-style-type: none"><li>- All buildings down bar two with Sub-station coming down feb, 1<sup>st</sup> week, some asbestos</li><li>- Starting to break concrete slabs – odour is clearly there</li><li>- Deploying odour suppression equipment which including attacking with odour foam when smell is present</li><li>- W/c 16<sup>th</sup> we are looking at soil and finish lifting slabs, preparation of treatment area, tank water offsite</li><li>- We will be Crushing concrete – working away from contaminated area</li></ul> <p>John Gillies asked whether concrete was being put back?</p> <ul style="list-style-type: none"><li>- The concrete is not going back but is being stock piled then land packed ready for developer to use</li><li>- However some concrete may have to go offsite for treatment</li><li>- Process is going well, but we just need the right weather</li></ul> <p>Allison Westray-Chapman said local authority partners are very pleased with progress</p> <p>John Gillies said a lot had been happening and he had seen 9 large excavators at its height</p>

	<ul style="list-style-type: none"> <li>- Allison asked about odour issues</li> <li>- Lucy Withers reported there has been complaints from Bolsover, the motorway and Shuttlewood</li> <li>- Enquiries too about air quality</li> <li>- There had been 2 formal complaints, 1 enquiry and the rest of it was anecdotal</li> <li>- John Gilies said the smell has got worse but that was expected</li> <li>- Members reported no complaints from NEDDC</li> <li>- Rob Cooke said soils take a time to treat.....when start going into soil will be first bit, odour level should drop down</li> <li>- Acknowledged that there were heavy smells but might continue for next few weeks</li> <li>- Lucy asked when the deep digs would happen and coordinating monitoring with that?</li> <li>- Rob reported that deep digs would happen in a week</li> <li>- Aiden Maltman (EA) reported work has started with permission landed Monday...contact with public health England – working closely with them on human health. Contractor is looking after site staff and public</li> <li>- EA is happy from air quality monitoring. Fortnightly, real time monitors. From what we have seen so far everything working well.</li> <li>- In terms of Odours – the focus is to make sure operation done in accordance with the permission</li> </ul>
4	<p><b>Communications Update</b></p> <p>Oxcroft Miners Welfare meeting - Alun reported back on the meeting attended by Alun and Ron and raised the request for the group to have representation on the committee. It was agreed to invite one representative onto the group. <b>Alun to action.</b></p> <p>Website – the website would have a lot of video content on it. Weather had somewhat delayed filming but hope to get final copy ready for sign off on 20<sup>th</sup> January.</p> <p>Newsletter – final copy agreed. Just awaiting confirmation of contact details from Contractor, EA and Environmental Health. Sign off Monday and distribution organised w/c 23<sup>rd</sup> January</p> <p>Resident enquiries – Alun reported back on 2 resident enquiries. Log circulated with these minutes.</p> <p><i>(Bolsover Land)</i></p>
5	<p>AOB</p> <p>It was discussed whether a meeting was required on 2<sup>nd</sup> February so soon after this one. The CLG agreed to keep it in the diary for now and review a</p>

# BOLSOVER LAND LIMITED

A joint venture between St Francis and iSec

	week beforehand.
6	Dates of next meetings  <i>confirmed dates / times: 2 February 2017, 2 March 2017, 30 March 2017. All meetings from 6.30 pm to 8.00 pm at Arkwright Centre.</i>