

## COALITE COMMUNITY LIAISON GROUP MINUTES

**MEETING: 31 March 2017 6:30pm to 8:00pm**

**Arkwright Centre, Hardwick Drive, Arkwright Town, Chesterfield, S44 5BS**

### Attendees:

Alun Hayes (Bolsover Land), Nigel Lax (Bolsover Land), Allison Westray Chapman (NEDDC/BDC), Rob Cooke (DSM), Peter Fennell (DSM) John Gillies, David Gillies, Les Coulton (BCS), Councillor Brian Murray-Carr, Melissa Rose (FofOS), Aiden Maltman (EA), Lucy Withers (EHO @ BDC/NEDDC), Chris Hepworth (GEO ENVIRO), Councillor Pat Cooper, Councillor Paul Cooper

Ref	Item
1	<p><b>Apologies for Absence</b></p> <p>Bernard Haigh Councillor Gordon Councillor Bowler Councillor Sue Statter Mark Adams (EA) Councillor Mark Dixey</p>
2	<p><b>Agreed minutes from previous meeting</b></p>
3	<p><b>Clean up and remediation update</b></p> <ul style="list-style-type: none"> <li>- Peter Fennell and Rob Cooke provided update</li> <li>- Aiming to recommence works on 17th April, just in process of agreeing approach with EA</li> <li>- More areas are now sheeted onsite</li> <li>- Review has informed a strategy that will now deal with smaller and more manageable areas</li> <li>- Melissa Rose asked whether that will involve lifting sheeting</li> <li>- Rob Cooke advised that as they were dealing with smaller areas – they would simply dig through sheets rather than lift them to avoid unnecessary odours</li> <li>- David Gillies asked would this mean there would only be a skeleton staff onsite up to April 17th – skeleton staff</li> <li>- Peter Fennell responded yes</li> <li>- Rob Cooke advised that they were still tanking water but not as much as they had been</li> <li>- Alun Hayes asked whether the revised strategy means there will be</li> </ul>

	<p>less water to deal with than previously</p> <ul style="list-style-type: none"><li>- Rob Cooke advised that the revised strategy should reduce water they are having to tank offsite</li><li>- Aiden Maltman (EA) said the revised approach was a positive step which would address smaller phases of work...Aident advised that EA had seen this approach work well on other sites</li><li>- There has been a reduction in activities so when work starts again there is the potential for odour to increase again post Easter</li><li>- The challenge to DSM is to think about what they do and when. Try to sequence works at appropriate times e.g. when weather conditions are such that they are not exacerbating problem</li><li>- Aiden also advised that Information they have on River Doe Lea suggests the works have had no detrimental impact on it</li><li>- New approach could potentially reduce costs to operator but importantly mitigate the smells</li><li>- Likely to extend time but it is important that site is remediated doing in a measured way</li></ul>
4	<p><b>Communications Update</b></p> <p><b>Resident enquiries/complaints</b></p> <ul style="list-style-type: none"><li>- Resident enquiries to Alun Hayes limited to one. Alun Hayes asked the group if they would reconsider inclusion of Bolsover Town Councillor to be part of the CLG as it would be easier to deal with all stakeholders in one forum. Members felt that there was sufficient representation already from BTT on the CLG.</li><li>- Alison Westray Chapman reported that up until 28<sup>th</sup> February there had been 48 enquiries between developer and Council. 17 of these were not duplicates.</li><li>- Alun Hayes requested that all data council wishes to be included in the newsletter to be sent over in the form they want it presented so there is no suggested that anyone other than the council has interpreted the data.</li></ul> <p><b>Website</b></p> <ul style="list-style-type: none"><li>- Project board suggested that DSM would send through a weekly report to Alun Hayes to include on website.</li><li>- Alun Hayes suggested that this report should also be disseminated to CLG members and other local stakeholders in order for them to disseminate amongst their own networks too.</li><li>- Both were agreed.</li></ul> <p><b>Media</b></p> <ul style="list-style-type: none"><li>- No media to report but it was suggested that new aerials might be of interest to Derbyshire Times</li></ul> <p><b>Newsletter</b></p>

	<ul style="list-style-type: none"> <li>- Alun Hayes reported this to still be in draft. Aiming to distribute shortly with news of work to date and future programme/revised approach</li> </ul> <p><b>Bolsover Civic Society event</b></p> <ul style="list-style-type: none"> <li>- Alun Hayes, Les Coulson, David Gillies and John Gillies reported that the presentation was well received and feedback had been positive.</li> </ul> <p><b>Site visits</b></p> <ul style="list-style-type: none"> <li>- Feedback from elected member and CLG site visit 22nd March was that it went well. So too did Imperial College student site visit.</li> <li>- It was agreed that 'open' site visits would be offered to anyone interested in attending</li> </ul> <p><b>Community events</b></p> <ul style="list-style-type: none"> <li>- Bolsover Land expressed an interest in having a presence at the Food Festival in July. Alun Hayes to follow up with Bolsover Town Council</li> </ul> <p><b>Additional CLG meetings</b></p> <ul style="list-style-type: none"> <li>- Continue with CLG meetings dates for diaries below:</li> <li>- 25th April, 31st May, 28th June, 19th July, 23 August, 27 September, 17th October, 29 November, 13th December</li> </ul>
5	<p><b>AOB</b></p> <ul style="list-style-type: none"> <li>- Allison Westray Chapman displayed a number of recently taken aerial shots of the site's remediation</li> </ul>
6	<p>Dates of next meetings</p> <p><i>confirmed dates / times: 25<sup>th</sup> April 2017. All meetings from 6.30 pm to 8.00 pm at Arkwright Centre.</i></p> <p><b>***Allison Westray Chapman's team at council to organise room booking for new dates with Arkwright Centre</b></p>

# BOLSOVER LAND LIMITED

A joint venture between St Francis and iSec